Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 8/24/2021 1:13:14 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
cC: Reif, Marty/WDC [Marty.Reif@jacobs.com]; Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]

Subject: Gorge Dam - Updated Project Schedule

Attachments: Gorge Dam Project Schedule_08232021.pdf; Gorge Dam Project Schedule_08232021.mpp

Hi Mary Beth and Chris — We have the bulkhead wall field schedule finalized and I've incorporated it into the schedule.
Some key dates include:

SAP Addendum submittal to EPA — August 27

SAP Conditional Approval from EPA Required — September 15

Mobilization 1 (Inwater Diver Survey and Geophysics) — September 20

Mobilization 2 (Third-party utility locate, drilling, tie rod excavation, and parallel seismic testing) — October 25
Prefinal Design — March 25, 2022

Final Design — July 1, 2022

Cheers!
Bill
Bill Andrae | .Jacobs | Design Manager / Environmental Engineer
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